
WATER SAVING PROJECTS 2020/2021 (Progress Report from 1/7/2021 until 15/7/2021)

1) To stop machine 1 day for each machine CBR and MZ for every week Azman / Syafiq Jan 2019 Completed 3,000 1,520

2) Skip bleaching process for ST7018 for dark colour (CBR D2 Goller) Najib / Azman April 2020 Implemented 260 145

3) To control CBR D2 goller machine water level Azman / Syafiq Nov 2020 Under Study Under Study -

4)Skip Re-Heat Set (HS D2,D3) for AT8025 and STF7201 after T-Part Dyeing PYLim/ Azman 2021 (new project) In progress In progress In progress

5)Skip HS D3 Wet Stretching for SN 410 PYLim/ Azman 2021 (new project) In progress In progress In progress

1) To monitor efficiency of chemical preparation (reduce wastage) Fauzey / Faizal Dec 2019 Completed 1,000 567

2) All washing for yarn dye (cold rinse, warm rinse & hot rinse at HEW) run at 

dyehouse section 
Faizal March 2020 Completed 50 26

3) Increase efficeincy of resin stenter from 6 to 4 line operation Faizal / Sukri May 2020 Completed 1,200 789

4) Increase efficeincy of sanforize from 4 to 3 line operation Faizal / Sukri May 2020 Completed 1,500 899

5) Skip Sanf D2 for T/C GP finish PYLim/ Sukri 2021 (new project) In progress In progress In progress

1) Reuse recyle pond water instead of fresh water to wash and clean sequeege by 

high water pressure pump (To modify the pressure of water)
Afzainizam / John Dec 2019 Completed Under Study -

2) To make a standard control open valve of water at RM3 Afzainizam / John Nov 2020 In progress Under Study -

1) To install auto valve water supply for cooling (holt melt) to prevent wastage Andrew / Shaik Nov 2020 In progress 145 101

2) Lamination to install rotar flow meter to control water usage John / Rodzi March 2019 Completed 3,000 1,459

1) Boiler pond water to Bleaching
Jaya Paul / Selvakumar  

John 

April 2018 

(continue project report)
Completed 12,000 4,573

2) To collect more water from Sanforize Machine John / Rodzi May 2019 Completed 2,400 1,321

3) To create awareness among all employee about water saving and SOP follow up 

at production

Selva / 

All Section Head

Continue to remind every 

month during sectional 

meeting
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